FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August, 2016

Date: August 31, 2016
CONTRACTOR: F&H Construction
ADDRESS: 1115 E. Lockeford Street Contract No. 63784 [ ]
City, State ZIP: Lodi, CA 95240 DAGS Job No. 15-14-7509
PROJECT TITLE: Maui Veteran's Cemetery - Renovation and Expansion
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER { } COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 4,697,753.00 DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DAILY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER { ] PROJECT NAME & LOCATION
Total $ 278,000.00 { ] ALL SIGNATURES
Adjusted Contract Amount _$ 4,975,753.00

VA Funded State Funded

WORK ACCOMPLISHED Basic Contract Change Order Change Order Total
Completed to Date 6723% $ 3,158,108.00 100.00% $  38,313.00 § 239,687.00 $ 3,436,108.00
Retained $ 157,900.00 $ 1,915.00 $  11,982.00 $ 171,797.00
Amount Subject to Payment $ 3,000,208.00 $ 36,398.00 $ 227,705.00 $ 3,264,311.00
Payments to Date $ 2,922,376.00 $ 36,398.00 $ 227,705.00 $ 3,186,479.00
Payments Now Due $ 77,832.00 $ - 5 - $ 77,832.00
FI:aykrnent No. 16

1 Computed and Checked by

2 | certify that the above bili is correct, just, that payment has not been received. and all payroll affidavits have been
submitted. are current, or proper deductive exclusions have been made to this request
> /[

3 Recommended Projact Inspector or Enginasr Cate
F&H Construcion
Name of Contractor
?/I / 16
4 RscuW Area Enginesr Architect Data
M/Z q/ -
e TI W DSwisier Yaw VAR
Branch Chief or District Enginaer Date By signature / Tille ate
s Agenigistrayer fies th ange orders have been |ssued and the work Dan Blackburn, Division Manager
ormed.

P06 2016

Slate Publc Works Adm nistrator Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August, 2016

CONTRACTOR: F&H Construction Contract No.: 63784
PROJECT TITLE: Maui Veteran's Cemetery - Renovation and Expansion DAGS Job No.: 15-14-7509
=)
o CONTRACT!
9 LICENSE BASIC CONTRACT| COMPL. TO %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT DATE CMP_l % RETAINED
F&H Construction General Contractor 15580 $1,341,934 $1,273,930f 94.93%| 5.00% $63,696| A

SUB-CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. TO %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE| CMPL % RETAINED
PB Sullivan Site Work 22090 $1,386,552 $1,067,646| 77.00%| 5.00% $53,382
Bowman Termite Soil Treatment PCO-830 $10,903 $2,303| 21.12%| 5.00% $115
Maui Kupono Asphalt Paving 27998 $136,272 $0 0.00%| 5.00% $0
Valley Isle Fencing Fences & Gates 20077 $135,426 $101,570| 75.00%] 5.00% $5,078
Kihei Gardens Landscaping 16417 $792,536 $8,820 1.11%| 5.00% $441
Associated Steel Reinforcing Steel 225 $30,950 $24,440| 78.97%| 5.00% $1,222
Hawaii Masonry Cast-in-Place 27684 $43,100 $32,325| 75.00%| 5.00% $1,616
Ono Construction Concrete Unit Masonry 21820 $66,000 $61,300] 92.88%| 5.00% $3,065
Davids Fencing Aluminum Fencing 21806 $103,792 $0] 0.00%| 5.00% $0
Beachside Roofing Metal Roofing 22075 $34,048 $34,048| 100.00%| 5.00% $1,702
Aloha Sheet Metal Sheet Metal Flashing 28631 $13,500 $13,500| 100.00%| 5.00% $675
Commercial Shelving Roil Up Doors 7065 $16,458 $16,458| 100.00%| 5.00% $822
Elegant Painting Painting 30847 $18,877 $17,934| 95.00%] 5.00% $896
M&M Tanks Water Tank 21256 $284,179 $267,698| 94.20%} 5.00% $13,384
Ocean Electric {Luis Rico)  |{Electrical 29064 $216,500 $173,200| 80.00%| 5.00% $8,660
Dorvin D. Leis Plumbing 4747 $66,726 $62,936| 94.32%| 5.00% $3,146
Total Retained from Subs $3,355,819 $1,884,178 $94,204B
Basic Contract $4,697,753 $3,158,108

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $157,900]

I certify that the above retentions are correct for this request.

F&H Constuction

Name of Contractor

Il e —

?f/&\/lc,

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

ate

Checked/Verified by:

Petil

Initial - Project Inspector or Engineer



DPW-CIA 7/06

VA FUNDED CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August, 2016

CONTRACTOR: F&H Construction Contract No.: 63784

PROJECT TITLE: Maui Veteran's Cemetery - Renovation and Expansion DAGS Job No.: 15-14-7509
a] CHANGE]
'-(}JJ ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL| %| RETAINED

F&H Construction General Contractor 15580 $3,981 $3,981| 100.00% 5% $199|A

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT

|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED

PB Sullivan (OCO No. 3) Site Work 22090 $34,332 $34,332| 100.00%| 5.00% $1,716
Total Retained from Subs $34,332 $34,332 $1,716|B

Basic Change Order $38,313 $38,313

| [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,915|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H Construction
Name of Contractor ///
s /7
i j ]z %/L\/‘G Initial - Project Inspector or Engineer
bate T

By Signature ate

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

STATE FUNDED CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Auqust, 2016

CONTRACTOR: F&H Construction Contract No.: 63784

PROJECT TITLE: Maui Veteran's Cemetery - Renovation and Expansion DAGS Job No.: 15-14-7509
a CHANGE
'-JJJ ORDER
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPEI % RETAINED

F&H Construction General Contractor 15580 $152,886 $152,886| 100.00% 5% $7.644

EESIESENSEEEE
I muw

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL| % RETAINED

PB Sullivan (OCO No. 1) Site Work 22090 $29,158 $29,158] 100.00%{ 5.00% $1,457

PB Sullivan (OCO No. 2) Site Work 22090 $7,716 $7.716] 100.00%| 5.00% $385

PB Sullivan (OCO No. 4) Site Work 22090 $45,000 $45,000] 100.00%| 5.00% $2,250

M&M Tanks (OCO No. 4) Water Tank 21256 $3,726 $3,726| 100.00%| 5.00% $186

Comm. Shelv. (OCO No. 4) |Roll Up Doors 7065 $1,201 $1,201} 100.00%| 5.00% $60

Total Retained from Subs $86,801 $86,801 $4,338
Basic Contract $239,687 $239,687

B

| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

7

Initial - Project Inspector or Engineer

F&H Construction

Name of Contractor

D ——

By Signature

2/

Date '

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 16

BILLING MONTH: August-16

STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: MAUI VETERANS CEMETERY - EXPANSION AND IMPROVEMENTS

DAGS JOB NO.:

1 5-14-7509

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028181

CONTRACT NO.: 63784

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 S11-281M $81,928.00 $4,096.00 $77,832.00
Totals: $81,928.00 $4,096.00 $77,832.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $81,928.00 $4,096.00 $77,832.00

EGEIVE

SEP -7 2016

DAGS PUBLIC WOKRS DIV
STAFF SERVICES OFFICE

Z, X
Verifigd By

SEP 27 2016

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24028181

Cost Code 3A1

Voucher No.

Verified By

QLTINS 4

SEP 30 2016



